

Contract Amendment No. 1

“Engagement of Consultancy for Software design and customization for the use of farmer’s diary with Arete Consultancy under MLAMP”

As per the report received from **Arete Consultancy**, the design and development have been completed and they have requested to extend the contract to **7th June 2024** in order to complete the activation of the mobile app and designing of report section on the dashboard.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Agreement: MBMA/MLAMP/ISC&ED/44/2023/C-18/406; Dated: October 13th 2023; Terms of Reference; Periodicity Timelines and deliverables.	Completion period: The complete Solution will be delivered to MBMA within 90 working days.	Completion period: The complete Solution will be delivered to MBMA within 238 working days i.e, on 7 th June 2024.



**Deputy Project Director, MLAMP
Meghalaya Basin Management Agency**