

Contract Amendment No. 2

“Procurement of Drudgery Reduction Equipment under MLAMP”

Due to the delay in the paperwork at the Kolkata Dock, it has been decided to further extend the delivery deadline to allow the firm to have sufficient time to prepare & arrange for delivery of agri tools by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Agreement No. MBMA/MLAMP/INRM/51/2023/G-139/47 Dated:19 th July, 2024; Schedule of Requirements; Bidders offered Delivery date(to be provided by the Bidder)	Within 45 days from signing the contract.	Within 103 days from signing the contract; i. e by the 30 th of November, 2024.



Shri. Augustus S. Suting,
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency