

Contract Amendment No. 3
“Procurement of Mini Tillers under MLAMP”

Due to the delay of the delivery of the parts from Kolkata, it has been decided to extend the delivery deadline to allow the firm to have sufficient time to prepare & arrange for delivery of tools by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/15/2 019/G-106/489 Dated: December:16, 2021; Specific Terms of this Purchase Order::2	Completion period: The goods are to be delivered within 90 days from the date of this purchase order; that is by March:16,2022 .	Completion period: The goods are to be delivered within 353 days from the date of this purchase order; that is by October:31, 2022

Sd/-

Shri. Shivansh Awasthi, IAS
Additional Project Director,MLAMP
Meghalaya Basin Management Agency