

Contract Amendment No. 1
“Printing of Farmers Diary under MLAMP”

As per the report received from ISC&ED component, the reasons for the delay in providing the design is due to addition and deletion of some content linked with the customisation of the Software. Hence the last date for delivery of the Printing Materials is to be extended.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Agreement: Ref No - NCB – 134; Dated: 5 th July, 2023; Specific Terms of this Contract Agreement:;35	Completion period: The Printing Materials are to be delivered within 45 days from the date of this purchase order; that is 19th August, 2023.	Completion period: The Printing Materials are to be delivered within 108 days from the date of this purchase order; that is 21st October, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency