

**Contract Amendment No. 1:**  
**“Procurement of Water Lifting Devices (Field Demo) Phase-II under MLAMP”**  
**RFQ No. MBMA/MLAMP/INRM/96/G-164/2024/58, Dated: July 18, 2024**

The supplier has requested for an extension of the delivery of Lot#17 of Water Lifting Devices (Field Demo) Phase II as due to the delay in transit. This will allow them to deliver the devices in good condition by the extended time. Hence, the contract is amended.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/96/G-164/2024/103, Dated : September 16, 2024; Specific Terms of this Purchase Order;2	<b>Completion period:</b> The goods are to be delivered <b>within 45 days</b> from the date of this purchase order; that is by October 31,2024.	<b>Completion period:</b> The goods are to be delivered <b>within 65 days</b> from the date of this purchase order; that is by November 20,2024.



**Shri. Augustus S. Suting**  
**Deputy Project Director, MLAMP**  
**Meghalaya Basin Management Agency**