

Contract Amendment No. 1
“Printing of IEC Materials under MLAMP”

Purchase Order No: MBMA/MLAMP/RF/46/G-140/2023/322

As, per the letter received from the vendor they have requested for an extension for another 30 days as the design was finalized little late and there are some unavoidable circumstance so it has been decided to extend the delivery deadline up to October 19th, 2023 to allow the firms to have sufficient time to prepare and arrange for delivery by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/RF/46 /G-140/2023/322; Dated: July 20,2023; <i>Specific Terms of this Purchase Order; 2</i>	Completion period: The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by September 19,2023.	The Goods are to be delivered within [90 days] from the date of this Purchase Order; that is by October 19, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency