
Contract Amendment No.1 

“Procurement / Promotion of Medical and Aromatic Plants (MAPs)” 

Ref,No: MBMA/MLAMP/INRM/07/2021/C-57/455; Dated : 25th October 2021 

 

As per the report received from Meghalaya Institute Of Natural Resource (MINR), has a physical implication of 56 acre of cultivable by 

wasteland s achieved from the total target of 72 acre, additionally the financial implication is of 33,76800/-(Rupees Thirty lakh Seventy 

Six Thousand & Eight Hundred Only) as indicate in the utilization certificate submitted.  

Accordingly ,Sixteen (16) acre are yet to be brought under the acreage for the cultivation of MAPs across the state with a timeline of 

eight (8) months starting from January 2023 till August 2023. 

  

 

 

Sl. 

No. 

Clause Reference  Original Clause Amended Clause 

 

 

    1. 

 

Contract Order No. 

MBMA/MLAMP/INRM/07/2

021/C-57/455; Dated : 25th 

October 2021 

Section VIII: Special 

condition of contract ; 

GCC17.3 
 

 

  

Completion period : the contract shall 

expire on December 31,2022 

 

 

 

 

Completion period: the contract to be 

further extended till 4 August 2023. 

 

 

 

 

 

 

                                             Sd/- 

                                                                                                                            Shri. Augustus. S. Suting                        

                                                                                                                  Deputy Project Director, MLAMP 

                                                                                                                                       Meghalaya Basin Management Agency 


