

Contract Amendment No. 1

“Hiring of Consultant to carry out Baseline Survey”

Due to the delays in the approval of the inception report, which impacted the timeline for subsequent project stages. Additionally, weather-related challenges, including heavy rainfall and flooding in several districts of the Garo Hills, have further contributed to the delay in fieldwork activities.

Hence, the contract has been amended to allow the firm enough time to complete the deliverables by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Agreement No. MBMA/KfW/Baseline Survey/72/2023-24/C-/10 Dated: 10 th July, 2024; Ad Article 1.1: Completion period	The Completion period shall be 4 Months from the date of signing the contract.	The completion Period shall be 5 Months 6 days from the date of signing the contract. I, e., till 16 th December, 2024



**Project Director, SLM
Meghalaya Basin Management Agency**