

Contract Amendment No. 1

“Printing of IVCs – CHCs Record for INRM under MLAMP”

Purchase Order No: MBMA/MLAMP/INRM/57/G-155/2023/513; Dated: 11th January, 2024

As per the report received from the concern component due to the revisiting of a new IVCS-CHC & finalizing the number of copies required to be printed in local vernacular language it has been decided to extend the delivery period for printing of IVCS-CHC record up to 30th May 2024.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/57/G-155/2023/513; : 11th January, 2024; Specific Terms of this Purchase Order; 2	Completion period: The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by March March 11, 2024.	Completion period: The Goods are to be delivered within [139 days] from the date of this Purchase Order; that is by May 30, 2024.

Sd/-

**Deputy Project Director, MLAMP
Meghalaya Basin Management Agency**