

Contract Amendment No. 1
“Printing of Communication Materials under MLAMP”
RFQ Ref. MBMA/MLAMP/KM/50/G-148/2023/366
Date of issue of RFQ document: August 17, 2023.

Due to some correction in the design, therefore it has been decided to extend the delivery deadline to allow the firm to have sufficient time to print & arrange for delivery of the printing materials by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/KM/50/G-148/2023/388; Dated: September 5, 2023; Specific Terms of this Purchase Order::2	Completion period: The goods are to be delivered within 60 days from the date of this purchase order; that is by November 18, 2023.	Completion period: The goods are to be delivered within 106 days from the date of this purchase order; that is by December 20, 2023.

Sd/-
Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency