

**Contract Amendment No. 4  
"Printing of Posters under MLAMP"**

**Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/224; Dated: March 6, 2023**

**As per the report received from the concern component the Design for the Posters has not been completed as yet. Therefore, the last date for completion and delivery of the printing materials has been Re-Extended to 25th January, 2024.**

<b>Sl. No.</b>	<b>Clause Reference</b>	<b>Original Clause</b>	<b>Amended Clause</b>
<b>1.</b>	<b>Purchase Order No. MBMA/MLAMP/ISC&amp;ED/32/G-126/2023/224; Dated: March 6,2023; Specific Terms of this Purchase Order; 2</b>	<b>Completion period:</b> The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by May 6, 2023.	<b>Completion period:</b> The goods are to be delivered within 264 days from the date of this purchase order; that is by January 25, 2024.

*Sd/-*

**Shri. Augustus. S. Suting  
Deputy Project Director, MLAMP  
Meghalaya Basin Management Agency**